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 Abstract: 
Risks are inherent in construction projects. Risks can cause delays, cost overruns, and poor performance.  
Effective risk management is hence necessary in order to mitigate the impact of potential risks and, 
ultimately, ensure project success. This area of research was not fully appreciated in France until recently, 
so more powerful tools are still needed. With the increasing importance of knowledge as a competitive asset, 
this study aims to develop a knowledge-based system for the risk management of construction project. The 
lack of consistent terminology is a major drawback that can be overcome by developing an ontology. The 
developed ontology represents a formal shared conceptualization of construction project. The ontology is the 
semantic framework for the implementation of a knowledge base. The architecture is flexible enough to be 
the base for three application ontologies that are currently under construction, namely, a building ontology, 
a tunnel ontology, and a highway ontology. 
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Résumé : 
Les risques sont inhérents aux projets de construction. Les risques peuvent entraîner des retards, des 
dépassements de coûts, et de mauvaises performances. La gestion des risques est donc nécessaire afin 
d’empêcher la survenue des aléas et de réduire leur impact afin de maximiser les chances de succès du 
projet.  La communauté française ne s’est impliquée que récemment sur ces questions. Cela souligne la 
nécessité du développement d’outils plus efficaces pour la maîtrise des risques dans les projets de 
construction. Les connaissances et l'expérience préalable dans le processus de gestion des risques de projet 
peuvent fournir un avantage compétitif aux entreprises. L’objectif de cette étude est de développer un 
système à base de connaissances pour la gestion des risques du projet de construction, en s’appuyant sur 
une ontologie qui permette de résoudre les questions liées aux imprécisions du vocabulaire. L'ontologie pose 
le cadre sémantique d’une base de connaissance et permet de formaliser la représentation du projet de 
construction. La base de connaissance est étendue pour développer trois bases de connaissances relatives 
aux domaines du bâtiment, des tunnels et des autoroutes. 
Mots clefs : projet de construction, risque, connaissance, ontologie 
1 Introduction  
Many researchers have emphasized the importance of experience and knowledge in the risk management of 
construction project. In this regard, different tools and systems have been proposed. For instance, checklists 
or prompt lists of risks have been developed [2]. These lists are generally prepared based on techniques such 
as questionnaires or interviews with professionals in the construction domain. Construction companies can 
refer to these lists in order to develop their own specific lists in light of additional information related to their 
own projects and experience of their members. Risk checklists can be used to identify risks of new projects, 
instead of starting from the scratch. Other researchers have proposed to classify risks into groups in order to 
facilitate browsing and scrutinizing the prompt lists of risks [1]. Others have developed Risk Breakdown 
Structures (RBS) to provide a clearer picture and deal with the large amount of risk information by grouping 
risks in categories and sub-categories [10, 11]. In addition, risk registers have been developed to enhance the 
cycle [3]. documentation of project risks through the project life 
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Although the aforementioned tools and systems enhance the knowledge management of construction project 
risks, they have some drawbacks: 
(a) The lack of explicitly representing interrelationships among risks. Actually, risks are never 
independent, rather, there are cause and effect relationships characterizing them. To this end, some 
approaches representing interactions among risks have been proposed [6]. These models are based 
on building networks modeling the interdependencies among risks. These studies have tried to 
conduct extensive survey of potential construction project risks. However, it is impossible to identify 
a comprehensive list of possible risks; in new projects, some risks need to be modified or added, 
others need to be removed. Modifying such networks will imply rebuilding them from the scratch 
because of their very complex structure; 
(b) The absence of representing project and its environment explicitly. The past developed systems 
focus mainly on representing project risks. However, risks stem from, and also affect, the project its 
constituents, and its environment. As such, risk management is usually handled separately from 
other project management functions;  
(c) The weak representation of knowledge. The developed systems do not facilitate building a corporate 
memory that can be used to retrieve stored knowledge and adopt it to the context of the project in-
hand and then store the learnt lessons. The lack of consistent vocabulary in describing and 
representing risks is a major problem. 
To address these gaps, we need to develop a flexible knowledge-based system to support construction project 
risk management. The proposed system is meant to facilitate knowledge capturing, representing, sharing, and 
reusing. It should enable the common understanding among different project members. It should also foster 
the interoperability between risk management and other project management functions such as cots, time, 
quality, and communication management. To achieve this, there is a need to an explicit and formal 
representation of construction project. This representation will not focus only on construction project risks 
but also on the project, its constituents, and its environment. This is, however, not an easy task because of the 
heterogeneity of the sources of construction project knowledge due to its very complex and fragment nature. 
Semantic models based on ontologies can provide a powerful means to capture and represent fragmented and 
dispersed knowledge. Ontology is a branch of metaphysics related to the study of the nature of existence. 
This term has recently been widely used in the computer science to designate a formal and explicit 
representation of the concepts of a domain of interest. The key idea is to represent human knowledge by 
defining concepts and relationships between them in a manner similar to the natural language, but to be 
understood by the computer. Hence, computer systems can reason and perform complex tasks usually 
undertaken by humans [4].  
2 The Methodology for the development of ontology  
This research adopts an approach based on several methodologies for ontology building reported in the 
literature [8, 9]. This consists of six major phases: 
1) Determining the ontology scope and purpose by means of a set of competency questions; 
2) Reusing existing ontologies; 
3) Building the ontology through the following: 
a) Identifying the basic concepts describing the domain of interest; 
b) Developing the taxonomy (arranging the concepts in super-classes and subclasses);  
c) Defining the axioms describing the interrelationships between the concepts.  
4) Validate the ontology according to the previously defined competency questions;  
5) Creating individual instances of the defined concepts;  
6) Implementing the ontology using an ontology editor. 
3 The construction project risk management ontology 
The results presented hereinafter have been obtained by following the steps of the methodology presented in 
the previous section. 
3.1 Domain and scope 
The scope of the ontology can be defined through a set of competency questions. These questions serve as a 
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validation of the ontology. If the ontology is able to answer the questions, then it fulfills its purpose; 
otherwise, certain details of representation are still needed. Some examples of competency questions set to 
define the domain of the developed ontology are as follows:  
 What must be done to implement the project? 
 How will it be done? 
 What are the outputs of the performed work? 
 What is needed to do it? 
 What can generate risks? 
 How to describe the interrelationships between risks? 
 What can influence the severity and likelihood of risks? 
3.2 Reusing existing ontologies 
We have not reused existing ontologies; however, the structure of the developed ontology is similar to some 
extent to other ontologies developed in the area of construction management [4, 5, 7]. 
3.3 Building the ontology 
3.3.1 The principal concepts 
We have defined a set of thirteen principal concepts; the last four ones are related to project risk. 
 Project: a temporary endeavor undertaken to construct a building, a tunnel, a highway … 
 Actor: a participant involved in the implementation of project. 
 Process: a construction process such as, excavate a working shaft, construct a foundation … 
 Product: an output/result of a process, such as, working shaft, foundation, column ... 
 Product classification: a category to group products, e.g. substructure, superstructure, finishing. 
 Activity: a building block in the project that consumes time, cost, and resource. Example: steel fixing 
of columns. 
 Construction method: a means or manner to perform a process. Example, cast-in-place reinforced 
concrete  
 Resource:  something needed to perform an activity such as, concrete, loader, and steel-fixer.  
 Environment: elements or factors around the project the project that can influence or be influenced 
by it. Examples: regulations, codes, economic situation. 
 Risk factor: an element or situation that has the potential to cause harm to the project.  
 Risk event: something that can happen because of one or more risk factors. 
 Risk consequence: the outcome of one or more than one risk event.  
 Vulnerability/Robustness:  a weak or strong point making the project more or less exposed to risk. 
3.3.2 Taxonomy building 
The taxonomical relationships represent is-a relations. This means that sub-concepts are specializations of 
other super-concepts; in other words, a concept B is a sub-concept of a concept A if every individual instance 
of B is also an instance of A. This enables the computer to raison and generate new knowledge from the 
existing one. The taxonomy of the developed ontology is shown in figure 1. It defines specializations of the 
concepts Actor, Resource, and Environment. 
Environment
Economic SocialFinancial Regulatory Political
Weather Site Location Contract
Ressource
Labor Document Material Equipment Subcontractor
Actor
Contractor SupplierOwner Consultant Subcontractor
 
FIG. 1 –The ontology hierarchy  
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3.3.3 Relationships among classes 
Cross-concept relationships represent the relationships between classes that cannot be established through 
the taxonomy. They link the concepts to further enrich their semantic through the introduction of more 
details about the concepts definitions. 
3.3.3.1 The relations representing the project execution 
As can be shown in figure 2, a project is composed of several processes and products. A process is 
performed according to a construction method and produces a product. A process includes a set of activities 
that need resources to be realized. An activity precedes other activities. 
For instance, « construct a column » (process) can be implemented by « cast-in-place reinforced concrete» 
(construction method), produces a « column » that is classified as « superstructure » (product 
classification), and consists of « preparing and fixing the framework » (activity), « preparing and fixing the 
reinforcement » (activity), « pouring the concrete » (activity), and « removing the framework » (activity). 
Project
Product classification
Construction methodProcess
is Implemented by
preceds
Activity
consists of
uses
consists of
is classified as
Product
consists of
produces
Resource
 
FIG. 2 – Project execution ontological model 
3.3.3.2 The relations representing the risks: 
Project
Risk factor Risk event Risk consequence
Vulnerability
Product
Construction methodActivity
Process
Resource
Actor EnvironmentDesign 
induce belongs to affectes
influences influences
triggers causes
 
FIG. 3 – Risks ontological model 
The upper part of the figure 3 represents the project execution concepts. The lower one represents the risk 
concepts. The interactions between these two parts are represented explicitly. In the literature, a major issue 
stems from the difficulty and confusion between risk factors, risk events and consequences, and how these 
elements are interrelated and interacted with the project, its constituents and its environment.  Accordingly, 
more clarity is needed, which is established through the developed ontology. 
The ontology assumes that risk factors are induced by the project, its constituents and its environment, and 
can lead to one or more risk events. Risk events can be triggered by one or more risk factors; they are 
associated to the project, its constituents and its environment. Risk consequences are the output of the 
occurrence of risk events; they affect the project, its constituents and its environment. For instance, « low 
quality design » (risk factor) can trigger « design change » (risk event), that, in turn, can cause « diminution 
in productivity » (risk consequence). 
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Another concept integrated in the ontology is the Vulnerability/Robustness that is a weak or strong point 
making the project more or less exposed to risk. In the above presented example, if the contractor has « good 
experience » (Robustness), the likelihood and severity of « design change » will be less. Conversely, « bad 
coordination between trades» (Vulnerability) will increase the likelihood and severity of « diminution in 
productivity ». 
We add that the interactions between risks is possible and natural, without the need to be explicitly 
represented: the consequences result in a change of the values of parameters associated with project 
components "affects", which modifies the risk factors and cause the occurrence of new risk events "induce". 
3.4 Ontology validation 
Going back to the competency identified in the first phase, the developed ontology has been able to answer 
these questions. Some examples are presented in table 1. 
TABLE 1- Ontology validation 
Question  Response Abstraction in the ontology 
What must be done to 
implement the project? 
Construct a foundation 
Construct deck slab 
Process 
How will it be done? cast-in-place reinforced concrete Construction method 
What are the outputs of the 
performed work? 
Fondation 
Slab  
Product 
How to describe the 
interrelationships among risks? 
Bad quality design  design 
change  productivity diminution  
Risk factor triggers risk event, 
which causes risk consequence  
3.5 Creating instances 
This research involved an extensive literature review aimed to analyze the most important risks and their 
causes and consequences, and then represent them according to the developed ontology. The current version 
of the knowledge base regroups more than 100 instances of risk factors, events, and consequences, and more 
than 120 relationships among them. 
3.6 Ontology implementation 
Ontology implementation means coding the ontology in a machine-readable ontology language. In order to 
implement our ontology, we have reviewed several ontology editors in order to choose a suitable one. 
Protégé-OWL (version 4.1), an open source freeware developed by Stanford University, has been selected to 
formally encode the semantic framework presented in the previous section.    
4 Building three application ontologies 
The developed ontology is a domain ontology. The main goal was to develop it in a flexible way so it can be 
extended to other application ontologies. In this regard, three application ontologies are currently under 
construction; namely, a building ontology, a tunnel ontology, and a highway ontology. The figure 4 depicts a 
part from the tunnel ontology implemented using the Protégé software. 
 
FIG. 4 – Part of the tunnel ontology 
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5 Conclusion 
We have presented a methodology to design and implement a knowledge base for construction project risks. 
This knowledge base is extended to three specific knowledge bases, namely, a building, a tunnel, and a 
highway knowledge bases. 
This paper is part of ongoing research to develop a knowledge-based system for the risk management of 
construction project. The system consists in integrating risk management with other project management 
functions such as time, cost, quality, and communication management. The system is composed of three 
components: 
1) The knowledge bases capitalizing the knowledge and experience related to construction risk 
management (this part was presented in this paper).  
2) Project databases representing repositories of each project data. 
3) A project management unit. This is the main unit in the system. It involves managing risks, 
estimating time and cost and quantifying quality, as well as preparing diverse project reports.  
Using the system starts by searching the knowledge base for specific available knowledge. Then, the 
retrieved knowledge will be adapted to the current project context. Here, the configured information will be 
saved into the project database. The project management unit will then conduct the activities of risk 
management and the other activities. According to the dynamic nature of construction project, the knowledge 
base can be queried in any time to investigate the related situations and to retrieve relevant knowledge. This 
cycle will be repeated until the end of the project where the lessons learnt will be saved in the knowledge 
base. Hence, the knowledge bases will grow from a project to another and the management of future project 
will be enhanced as a result. 
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